RCD & E-Stop Testing Window 6.00am > 8.00am
Emg Lighting Test duration: 90min

Critical Risks Controls involved in the activity:

UQ St Lucia - Group 2 August 2020 - Testing Program		Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Bld #	Asset Name	1/08/2020	2/08/2020	3/08/2020	4/08/2020	5/08/2020	6/08/2020	7/08/2020	8/08/2020	9/08/2020	10/08/2020	11/08/2020	12/08/2020	13/08/2020	14/08/2020	15/08/2020	16/08/2020	17/08/2020	18/08/2020	19/08/2020	20/08/2020	21/08/2020	22/08/2020	23/08/2020	24/08/2020	25/08/2020	26/08/2020	27/08/2020	28/08/2020	29/08/2020	30/08/2020
St Lucia																															
B0062	John Hines Building - Level 1 to Level 3	Weekend		P					Weekend						Public Holiday	Weekend							Weekend								Weekend
B0062	John Hines Building - Level 4 to Level 6				P																										
B0061	J D Story Building - Lvl 0 to 4			P																											
B0061	J D Story Building - Lvl 5 to 8				P																										
B0017	Learning Innovation Building					P																									
B0061A	Brian Wilson Chancellery					P																									
B0005	Richards Building						P	P																							
B0069	Computer Sciences Building										P	P																			
B0042	Prentice Building												P	P				P													
B0063	Physiology Lecture Theatres																	P													
B0063A	Physiology Refectory																	P													
B0065	Skerman Building																	P													
B0079	Queensland Brain Institute (Comms All Levels)																		P												
B0079	Queensland Brain Institute (Lvl 1-3)																		P												
B0079	Queensland Brain Institute (Lvl 4-7)																			P											
B0064	William McGregor Building (Levels 1&2)																			P											
B0064	William McGregor Building (Level 3,4&6)																				P										
B0064	William McGregor Building **(Level 5)**																					P									
B0049	Advanced Engineering Building - Level 1 & 2																		P												
B0049	Advanced Engineering Building - Level 3 & 4																				P										
B0049	Advanced Engineering Building - Level 5, 6 & 7																					P									
B0008	Goddard Building																								P	P	P	P			
B0007	Parnell Building																									P	P				
B0006	Physics Annexe																											P	P		
B0067	Priestley Building																												P		
Offsite																															
S28	Dayboro																												P		
S26	Stradbroke Island																												P		
Data Centres																															
0042	Prentice Building Data Centre (9:00 Pm Start)				P	P																									
0039A	GP North Data Centre (9:00 Pm Start)						P																								
0009	Michie Building PABX Room (9:00 Pm Start)						P																								
0918	CCR Data Centre (9:00 Pm Start)						P																								