UGL

RCD Testing Window 6.00am > 8.00am
Emg Lighting Test duration: 90min

Critical Risks Controls involved in the activity:

UQ St Lucia - Group 5 November 2020 - Testing Program

Bld #	Asset Name	Sun 1/11/2020	Mon 2/11/2020	Tue 3/11/2020	Wed 4/11/2020	Thu 5/11/2020	Fri 6/11/2020	Sat 7/11/2020	Sun 8/11/2020	Mon 9/11/2020	Tue 10/11/2020	Wed 11/11/2020	Thu 12/11/2020	Fri 13/11/2020	Sat 14/11/2020	Sun 15/11/2020	Mon 16/11/2020	Tue 17/11/2020	Wed 18/11/2020	Thu 19/11/2020	Fri 20/11/2020	Sat 21/11/2020	Sun 22/11/2020	Mon 23/11/2020	Tue 24/11/2020	Wed 25/11/2020	Thu 26/11/2020	Fri 27/11/2020	Sat 28/11/2020	Fri 29/11/2020	Sat 30/11/2020	Sun 1/12/2020	
Long Pocket																																	
S81	Long Pocket	Weekend						Weekend							Weekend							Weekend		TT	TT	TT					Weekend		Before 8am Virgil & Steve
B1021	Dianella																							TT									Before 8am Gavin, Virgil
B1017	Hibiscus																							TT									Before 8am Gavin, Virgil
B8018	Cycad																							TT									Before 8am Gavin, Virgil
B1015	Acacia																								TT								Before 8am Gavin, Virgil
B1016	Banksia																								TT								Before 8am Gavin, Virgil
B1017B	Kurrajong																								TT								Before 8am Gavin, Virgil
B1017A	Grevillea (1017A Grevillea building is tested before 7am.)																								TT								Before 8am Gavin, Virgil
B1022	Pandanus																									TT							Gavin, Virgil
B1022	Pandanus -Clean Room 326A (Contact Luke Matthew - PH 3346 3938) 8-9am																									TT							Before 8am Gavin, Virgil
B1025	Rosewood																									TT							Before 8am Gavin, Virgil
B1018A	Tuckeroo																									TT							Before 8am Gavin, Virgil
B1019B	Sheoak																									TT							Before 8am Gavin, Virgil
B1019	Foxtail																									TT							Before 8am Gavin, Virgil