Critical Risks Controls involved in the activity:

UQ St Lucia, Customs House, Indooroopilly & Gatton - August 2021				Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Precinct	Bld #	Building Name	Quantity	14/8/2021	15/8/2021	16/8/2021	17/8/2021	18/8/2021	19/8/2021	20/8/2021	21/8/2021	22/8/2021	23/8/2021	24/8/2021	25/8/2021	26/8/2021	27/8/2021	28/8/2021	29/8/2021	30/8/2021	31/8/2021	1/9/2021	2/9/2021	3/9/2021	4/9/2021
St Lucia																									
1	27A	UQ Centre	25	Weekend		PM					Weekend							Weekend							
2	17	Learning innovation Building	4			PM																			
2	99	Warehouse Building	1			PM																			
3	45	Manserg Shaw	5				PM																		
3	49	Advnced Enginieering Building	21				PM	PM	PM																
3	51	Zelman Cowen Building	4					PM																	
3	74	Don Nicklin Building	4					PM																	
4	80	QBP	2			PM																			
Customs House																									
500B	500B	Customs House	2						PM																
Indooroopilly																									
532/641	532/641		1	Weekend					PM		Weekend							Weekend							
638	638	Pilot Plant 1	1						PM																
639	639	Pilot Plant 2	1						PM																
641	641	Flame Proof Chamber	1						PM																
Gatton																									
8114	8114	John Mahon Stage 2	21	Weekend							Weekend		PM	PM	PM			Weekend							
8125	8125	Dining Hall	1													PM									
8150	8150	Animal Studies Building	1													PM									
8151	8151	Agricultural Mechanisation C Building	1													PM									
8156	8156	UQ Veterinary Medical Centre	6													PM	PM								
8208	8208	Blacksmith Workshop Building	1														PM								
8218	8218	Jack Jones Building	1														PM								
8274	8274	Chlorination Building	1														PM								
8419	8419	Postharvest Horticultural Building	1														PM								
8429	8429	Store Shed (Sewerage Works)	2														PM								