
Gantry is open to the public.
Mast climber prep works over the next couple of weeks.
Installation of mast climber on the 17th & 18th September:
- Crane lift
- Pedestrian pathway closures
Approximate crane location.
Scaffold installation and demolition of panels to continue.
Myrtle Lane - Give way arrangement permanently in place.
Myrtle Lane closures from 5/09 - 7/09 from 4am to 7am. Access restricted during this period.
ZONE 1
ZONE 2
ZONE 3
ZONE 4
ZONE 5
ZONE 6
ONE LANE
RBWH Bays 17-23 are closed
LEGEND
Zones
Mast Climbers
Knuckle Booms &/or Scissor
Gantry with Loading Bay Above
Gantry Footpath Protection
Aluminium Scaffold
Steel Scaffold
Mobile Scaffold
Rope Access
Traffic Diversions
HB Hoarded off Compounds &/or lay-down
Scaffold Stair Access Locations
Mobile Crane
Helivac Rotor-Wash Zone
Traffic Control
UQCCR & HIRF