Cranes and Hoists

Critical Risks Controls involved in the activity:

UQ St Lucia, Customs House, Indooroopilly & Gatton - AUGUST 2023														Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Precinct	Bld #	Building Name	Quantity											7/8/2023	8/8/2023	9/8/2023	10/8/2023	11/8/2023	12/8/2023	13/8/2023	14/8/2023	15/8/2023	16/8/2023	17/8/2023	18/8/2023	19/8/2023	20/8/2023	21/8/2023	22/8/2023	23/8/2023	24/8/2023	25/8/2023	26/8/2023
St Lucia																																	
1	27A	UQ Centre	25		Weekend		Weekend						Weekend							Weekend						Weekend	PM	PM	PM	PM		
2	99	Warehouse Building	1					PM																									
3	45	Manserg Shaw	2	Only 2 assets remain - scissor lift required						PM																							
3	49	Advnced Enginieering Building	10 + 12	12 Auditorium hoists - unable to access		HOIST ADDED - AEB49 lab 613		PM	PM	PM	PM																							
3	51	Zelman Cowen Building	4	Auditorium hoists				PM																									
3	74	Don Nicklin Building	1	Scissor required						PM																							
4	80	QBP	1					PM																									
Customs House																																	
500B	500B	Customs House	2	Morning service							PM																						
Indooroopilly																																	
532/641	532/641		0	Asset removed	Weekend		Weekend						Weekend							Weekend						Weekend							
638	638	Pilot Plant 1	1								PM																						
639	639	Pilot Plant 2	1								PM																						
641	641	Flame Proof Chamber	0	Asset removed																													
Gatton																																	
8114	8114	John Mahon Stage 2	21		Weekend		Weekend						Weekend	PM	PM	PM				Weekend						Weekend							
8125	8125	Dining Hall	1														PM																
8150	8150	Animal Studies Building	1														PM																
8151	8151	Agricultural Mechanisation C Building	1														PM																
8156	8156	UQ Veterinary Medical Centre	6														PM	PM															
8208	8208	Blacksmith Workshop Building	1															PM															
8218	8218	Jack Jones Building	1															PM															
8274	8274	Chlorination Building	1															PM															
8419	8419	Postharvest Horticultural Building	1															PM															
8429	8429	Store Shed (Sewerage Works)	2															PM															