RCD & Emergency Stop Testing Window 6.00am > 8.00am
Emg Lighting Test duration: 90min

Critical Risks Controls involved in the activity:

ENERGY ISOLATION | WORKING WITH ELECTRICITY

Group 4, PUSH BUTTON & E-STOP TESTING		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue		
Bld #	Asset Name	1/10/2023	2/10/2023	3/10/2023	4/10/2023	5/10/2023	6/10/2023	7/10/2023	8/10/2023	9/10/2023	10/10/2023	11/10/2023	12/10/2023	13/10/2023	14/10/2023	15/10/2023	16/10/2023	17/10/2023	18/10/2023	19/10/2023	20/10/2023	21/10/2023	22/10/2023	23/10/2023	24/10/2023	25/10/2023	26/10/2023	27/10/2023	28/10/2023	29/10/2023	30/10/2023	31/10/2023		
St Lucia																																		
B0058B	Pump Station	PUBLIC HOLIDAY		P																														
Adj B0021C	Pedestrian Link Bridge (Co-Ordinates -27.497732, 153.016702)			P																														
B0053C	Oval No 2 Pavillion			P																														
B0010	Great Court Tunnel			P																														
B0028	Tennis Pavillion			P																														
B0029	Tennnis Centre			P																														
B0028B	UQ Sport Temporary Hut			P																														
B0030	Eric Freeman Boatshed				P																													
B0040	Rugby Clubhouse				P																													
B0029A	Oval No 5 Pavillion / Netball Courts				P																													
B0092A	Oval No 7 Pavillion				P																													
B0092B	Oval No 7-Grounds Shed				P																													
B0077A	Bus Stop					P																												
B0056M	Shed to North of 56F (56M)					P																												
B0070	Oval No 1 Pavillion					P																												
B0093C	Munro Child Care Centre					P																												
Adj B0054B	Sir William MacGregor Dr DB-RB (Co-ordinates-27.501527, 153.018881)						P																											
Adj B0012	University Drive Pillars(CO-ordinates-27.496300, 153.012953)						P																											
B0010-1	Great Court Pillar						P																											
B0027	David Thiele Pool(08:00AM)						P																											
B0021A	Student Union Admin Block						P																											
B0021B	Student Union Refectory(5am start)									P																								
B0021C	Student Union Conference Centre and Red Room(5am start)									P																								
B0021D	Student Union Relax Block -Playhouse.										P																							
	Customs House										P																							
B0020	Global Change											P																						
B0022	Schonell Theatre 22											P																						
	UQ Houses St Lucia (8am - 230pm)												P																					
	Upland road offices (6:00am - 8:00am)													P																				

OFFSITE																												
B918	RBH - CCR Level 2 & 3												P															
B918	RBH - CCR Level 4 & 5													P														
B918	RBH - CCR Level 6, 7 & 8 (Level 7, Test @ 7:30am)														P													
B918	RBH - Comms (L2-L8)												P	P														
B0918A	RBH - HIRF on Monday (7:30AM)												P															
B0901	RBH - Health Sciences(LVL 1-6)														P													
B0901	RBH - Health Sciences(LVL 7-11)															P												
B0910	Block 6 - Level 6																P											
B0906	Mental Health Building Level 11 (K)																P											
B0883	Oral Health Centre (PC2 Labs to be tested first)																		P	P	P	P	P					
B0881	RBH - Mayne Medical School																						P					
B0887	RBH - Public Health Building																						P					
S10	Pinjarra Hills																								P	P		