Cranes and Hoists

Critical Risks Controls involved in the activity:

UQ St Lucia, Customs House, Indooroopilly & Gatton - February 2024				Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Precinct	Bld #	Building Name	Quantity	10/2/2024	11/2/2024	12/2/2024	13/2/2024	14/2/2024	15/2/2024	16/2/2024	17/2/2024	18/2/2024	19/2/2024	20/2/2024	21/2/2024	22/2/2024	23/2/2024	24/2/2024	25/2/2024	26/2/2024	27/2/2024	28/2/2024	29/2/2024	1/3/2024	2/3/2024	3/3/2024	4/3/2024	5/3/2024	6/3/2024	7/3/2024	8/3/2024	9/3/2024
St Lucia																																
2	99	Warehouse Building	1			PM																										
3	45	Manserg Shaw	5					PM																								
3	49	Advnced Enginieering Building	21			PM	PM	PM	PM																							
3	51	Zelman Cowen Building	4			PM																										
3	74	Don Nicklin Building	4					PM																								
4	80	QBP	2			PM																										
Customs House																																
	500B	Customs House	2						PM																							
Indooroopilly																																
N/A	638	Pilot Plant 1	1						PM																							
N/A	639	Pilot Plant 2	1						PM																							
Gatton																																
N/A	8106	John Mahon Stage 2	21										PM	PM	PM																	
N/A	8125	Dining Hall	1													PM																
N/A	8150	Animal Studies Building	1													PM																
N/A	8151	Agricultural Mechanisation C Building	1													PM																
N/A	8156	UQ Veterinary Medical Centre	6													PM	PM															
N/A	8208	Blacksmith Workshop Building	1														PM															
N/A	8218	Jack Jones Building	1														PM															
N/A	8274	Chlorination Building	1														PM															
N/A	8419	Postharvest Horticultural Building	1														PM															
N/A	8429	Store Shed (Sewerage Works)	2														PM															