

16/06/2023

BUIL 16/06/2023			_																								
Area of works Produced by Kevin Zwolsman		19/06/2023	20/06/2023	21/06/2023	22/06/2023	23/06/2023	24/06/207	13 /2/10/2013	6106/2023	27/06/2023	28/06/2023	29/06/2023	30/06/2023	107/2023	210212023	112023 410	12023 510	12023 6107120	3 107/2023	8/07/201	13 AU 112023	3010112023	1110T/2023	12/107/2023	13/107/2023	14107/2023 151	161/2012 161/2012
UQ BRISBANE PACKAGE- PACE BUILDING	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday		Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	М	onday Tu	esday Wed	nesday Thu	rsday Frida	Saturday	N	/londay 1	Tuesday M	Wednesday <sup>1</sup>	Thursday	Friday	Saturday	
Lecture Theatre																											
Northern Elevation Demoltion - Frame makegood																											
Southern Elevation Demoltion - Frame makegood																											
Western Elevation Demoltion - Frame makegood																											
Northern Elevation Cladding installation																											
Southern Elevation Cladding installation																											
Western Elevation Cladding installation																											
Cornwall St Main Entrance							Ш																				
Mobilise local area and Install all Site Signage																											
Connection of all Site Services																											
Install Gantry, Stairs and Scaffold																											
Cutting room install and hoarding																											
Cornwall St Southern Blade/Fin							Ш																				
Demoltion incl Frame rectification to Blade Column																											
Frame & Panel installation to Blade Column																											
High Level 6 Glazing - Café Area																											
Mobilise local area and Install all Site Signage																											
Install Construction Stairs and Scaffold - (Small Balcony only)																											
Café Roof removal and Access Preparation																											
Install Gantry - Strectcher Stairs and Scaffold - (Café area only)																											
Demolition level 6/mechanical room external cladding																											
																											4