

Construction Update: TM @ TRI

2-weekly Look Ahead

DATE 14/07/23

About The Project

TRI Australia is constructing an Australian first manufacturing facility to support the scale up of new biotech and medtech companies in Queensland to grow industry and support the future health of Queenslanders.

Construction Update

Commenced on-site 10 July 2023.

Site clearing is ongoing with the volleyball court, vegetation, footpath and existing fence removal complete.

Required service isolations have been undertaken and in-ground works for the site accommodation are underway.

Construction Works For The Next Fortnight

17/07/23 – 21/07/23

Install electrical property pole for temporary power connection to Kent St.

Continue dig and lay hydraulic drainage for site sheds.

Commence installation of site sheds. Works in PACE driveway 20/07/23-21/07/23 per attached mark-up.

Install erosion and sediment controls.

Commence installation of semi-permanent site fence.

Commence vehicle crossovers to Kent St.

Commence stormwater and rainwater diversion works.

24/07/23 – 28/07/23

Continue installation of site sheds including services connections.

Commence installation of semi-permanent site fence.

Commence civil works to access route and piling pad.

*The above dates subject to change

Please be aware

- There will be traffic control managing vehicle movement in the PACE car park driveway on Thursday 20/07/23 and Friday 21/07/23 for delivery and crantage of site accommodation sheds. Access to the car park will be maintained at all times.
- Traffic control will be actioned on Kent St controlling vehicle and foot traffic during fencing installation, plant deliveries and establishment of site vehicle routes and crossovers.

Enquiries

Please contact James Dane on 0400 956 086 for any project related queries.

Please contact Chris Woodforth on 0423 559 614 for any site related queries.