Cranes and Hoists

Critical Risks Controls involved in the activity:

UQ St Lucia, Customs House, Indooroopilly & Gatton - November 2022															Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Precinct	**Bld #**	**Building Name**	**Quantity**												14/11/2022	15/11/2022	16/11/2022	17/11/2022	18/11/2022	19/11/2022	20/11/2022	21/11/2022	22/11/2022	23/11/2022	24/11/2022	25/11/2022	26/11/2022	27/11/2022	28/11/2022	29/11/2022	30/11/2022	1/12/2022	2/12/2022	3/12/2022
St Lucia																																		
2	17	Learning innovation Building	4	Auditorium hoists - unable to access	Weekend										PM					Weekend							Weekend							
2	99	Warehouse Building	1												PM																			
3	45	Manserg Shaw	2	Only 2 assets remain - scissor lift required													PM																		
3	49	Advnced Enginieering Building	9 + 12	12 Auditorium hoists - unable to access											PM	PM	PM	PM																	
3	51	Zelman Cowen Building	4	Auditorium hoists											PM																			
3	74	Don Nicklin Building	1	Scissor required													PM																	
4	80	QBP	1												PM																			
Customs House																																		
500B	500B	Customs House	2	Morning service														PM																
Indooroopilly																																		
532/641	532/641		0	Asset removed	Weekend															Weekend							Weekend							
638	638	Pilot Plant 1	1																PM															
639	639	Pilot Plant 2	1																PM															
641	641	Flame Proof Chamber	0	Asset removed																														
Gatton																																		
8114	8114	John Mahon Stage 2	21		Weekend															Weekend		PM	PM	PM			Weekend							
8125	8125	Dining Hall	1																						PM									
8150	8150	Animal Studies Building	1																						PM									
8151	8151	Agricultural Mechanisation C Building	1																						PM									
8156	8156	UQ Veterinary Medical Centre	6																						PM	PM								
8208	8208	Blacksmith Workshop Building	1																							PM								
8218	8218	Jack Jones Building	1																							PM								
8274	8274	Chlorination Building	1																							PM								
8419	8419	Postharvest Horticultural Building	1																							PM								
8429	8429	Store Shed (Sewerage Works)	2																							PM								